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Bulgaria Biodiversity Conservation &
Economic Growth
Project

Preface

The Biodiversity Conservation and Economic Growth (BCEG) Project is funded by the
United States Agency for International Development, (USAID), as part of its strategic support
to the Republic of Bulgaria. The Project is sponsored by USAID in conjunction with the
Government of Bulgaria — the Ministry of Environment and Waters (MOEW). The Project is
governed by a Memorandum of Understanding (MOU) between the two governments, and its
implementation covers the period: May 2000 — October 2002.

This Project is a logical evolution of earlier USAID assistance to biodiversity conservation in
the country. It follows some 10 years of assessment, technical assistance and financing of
Bulgaria’s biodiversity conservation strategic development, new protected areas legislation,
and new national park institutions. The Project is designed to capitalize on the achievements
of the Bulgaria Global Environmental Facility (GEF) Biodiversity Project (implemented
during the period June 1995-April 2000), and builds on lessons learned.

The BCEG Project addresses six specific contract themes known as “contract result
packages”. The BCEG Project includes the finalization and implementation of two national
park management plans, the development of a new management plan for Rila Monastery
Nature Park. It assists in the development of financial mechanisms and strategies to ensure the
solvency of national parks. The Project pilots economic growth activities with select target
groups around two Bulgarian national parks. And it continues to build on the principles of
strong public information and awareness as stepping stones for informed public engagement
and promotion of biodiversity conservation and protected area management activities.

This Project is issued as a Task Order (Contract Number LAG-1-00-99-00013-00) under the
USAID Global Biodiversity and Forestry Indefinite Quantities Contract (IQC); and is
implemented on behalf of USAID by Associates in Rural Development, (ARD) Inc., of
Burlington, Vermont, USA.

The Project is implemented through a Project Management Unit (PMU) based in Sofia, and
includes a Team Leader, three Bulgarian technical specialists, and support staff. Project
activities are coordinated through two mechanisms —

(a) Project Counterpart Team — PMU staff and MOEW/NNPS counterparts

(b) Project Coordination Group — that serves as a steering committee for Project planning and
monitors implementation. This consists of the National Nature Protection Service of the
MOEW, and national park directors, the PMU and USAID.

The Project is largely implemented through the Directorates for Rila and Central Balkan

National Parks. Additional technical assistance is provided by Bulgarian and international
consultants, and is based on specific terms of reference.
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1.0 Introduction

BCEG Project activities are guided by a life of project work plan, implemented through an
annual work plan. Reports regarding progress are required quarterly. At the time of submitting
this quarterly report, the BCEG Annual Work Plan for May 2001 through April 2002, was not
yet approved by USAID.

USAID manages this contract using two mechanisms — a project officer or Cognizant
Technical Officer (CTO) based in Washington D.C., and through the USAID Bulgaria’s
Environment and Natural Resources Specialist, attached to the Mission’s program unit. The
Project remains one of USAID Bulgaria’s “Special Initiatives and Cross-cutting Programs”.

This quarterly report covers the three-month period, August — October, 2001. It also covers
the first 100 days of the new administration of the Government of Bulgaria.

This reporting period is characterized by:

« Reproduction, distribution and translations of the National Park Management Plans for
Rila and Central Balkan National Parks. Distribution was accompanied by a ranger
training in Central Balkan National Park.

The initiation and implementation of a dozen park projects identified in the Park
Management Plans, and described in the Annual Operations Plans for capital
development, training and infrastructure;

« Two major marketing and public relations events in support of ecotourism pilot sites,
national parks, and communities;

« Orientation and preparation of 12 study tour participants to the United States under a
USAID TRANSIT grant.

» Completion of the NTNR situation analysis, resource assessment and development of
management options for sustainable, non-timber natural resource management. This was
accompanied by a presentation of results to Government;

« Preliminary formation of a national task force on financial mechanisms for national parks
and development of a concept paper and management mechanism for a National Parks
Fund.

« Rila Monastery Nature Park management planning team (16 institutions) nears its final
composition with all but the Holy Synod and Monastery confirming participation; Rila
Monastery Forestry Reserve status undergoes scrutiny of Government at request of Abbot.

« Intensive ecological and socio-economic assessments were carried out by interdisciplinary
teams of botanists, zoologists, ecologists, and sociologists in Bulgaria’s first-ever Rapid
Ecological Assessments. Results serve as the basis for management planning decisions.

« Three international consultant visits - Professor Donald Hawkins on Ecotourism and Dr.
Steve Dennison on Rila Monastery Nature Park, and Mr. Jared Hardner on NTNRs and
financial mechanisms;
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The Work Plan and Quarterly report format continues to reflect six contract results packages
(CRP) — or distinct project themes. These include:

Contract Result Package I ~ Finalize Management Plans for Rila and Central Balkan
National Parks, and deliver to the Council of Ministers

Contract Result Package 2  Effective Management and Priority Actions of Management
Plans Supported

Contract Result Package 3  Park-related eco-enterprises demonstrated for ecotourism and
natural, non-timber resources collection

Contract Result Package 4 Mechanism for National Park Financial Sustainability
Established

Contract Result Package 5 Rila Monastery Nature Park Management Plan Prepared
Contract Result Package 6  Public Awareness and Promotion Campaigns Implemented

Additional planning and reporting themes include: Project management and
Administration, Networking and Partnerships, and Special Project Issues.
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2.0 Results Framework

The aim of the Project is to contribute to the improved institutional framework and capacity
for protected areas management in Bulgaria with benefits to communities surrounding key
protected area sites. A secondary objective is to demonstrate new systems for protected areas
management, public awareness, financial sustainability and financial benefits. In order to
achieve this hierarchy of objectives, the Project supports three direct results, or outcomes:

m Park management models are successfully implemented,
m  Models for generating and capturing biodiversity conservation revenue are improved; and,

m  Greater public awareness and participation is demonstrated in protected areas
management

Project reporting is guided by the six results packages. Each quarterly reports uses the six
results packages as the basis for a report on activities covered by the reporting period,
quantifies results/activities, and identifies constraints to achievement of project targets.
Finally, each result package includes recommendations for actions or amendments to work
plan implementation that will guide activities during the following quarter, and/or life of
project activities.
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Bulgaria Biodiversity Conservation &
Economic Growth
Project
Figure 2.1 Results Framework
Improved Institutional Framework and Capacity for Protected
Areas Management with Benefits to Surrounding Communities
A
New Systems for Protected Area Management, Public
Awareness, Financial Sustainability and Financial Benefits
Demonstrated
/ A \
RESULT 1 RESULT 2 RESULT 3
Park Management Models Models for Generating and Capturing Greater Public Awareness and
Successfully Implemented Conservation Revenue Improved Participation in Protected Areas
Management
A A \ A ‘\ \
CRP 1 CRP2 CRP 5 CRP3 CRP 4 CRP 6

Management Plans for Effective Management Participatory Rila Park-related Eco- Mechanisms for Public Awareness

Rila NP and CBNP & Priority Actions of Category V Nature enterprises Financial Campaign Prepared
Revised and Delivered Management Plans Park Management Demonstrated and Sustainability and Delivered
to COM Supported Plan Prepared Operationalized Established

/ A / A

CRP 3.1 CRP 3.2 CRP 6.1
NTNR enterprise models Regional eco-tourism National public
supporting co-management models awareness campaign
demonstrated operationalized delivered

CRP 6.2
Park-based public
awareness campaign
delivered
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3.0 Planned Activities

Result 1

Park Management Models Successfully Implemented

This result is supported by three (3) contract results packages (sets of activities). These

include:

CRP

Activity

May-
July

August-
October

Nov-Jan
2002

Feb-
April

1

Revise Management Plan for
HEC

Revise MP based on HEC results

Reproduce MP in Bulgarian and
English

Capital Development Projects

Tourist Management and
Information Infrastructure for
both Parks contracts and
construction

CBNP and RNP small projects
(interp & ed)

Proposals

Approval

Implementation

Final reports

Capacity Development Projects

Medicinal Plant Management
Program
Workshop with partners
Field work
Database additions
Resource valuation
Management Plan for
commercial species (draft)
Workshop for plan review
Gap Analysis and Summer
Field Work Needs Identified

Ecological Monitoring
Workshop to develop sets of
key indicators for ecology &
management plan monitoring
Field work
Data base — reports and
review
Additional Field Activities
described
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CRP

Activity

May-
July

August-
October

Nov-Jan
2002

Feb-
April

GIS data base management

« Updating borders

» Normalization of new
Agroles data

= Unification of object classes

« Management zone cadaster
completed

«  GPS training

« GIS management training

Ranger Training

Administrative Training

Proposal Development Training

NEW ENV. LEGISLATION -
ORIENTATION AND T.A.

Rila Monastery Nature Park
Management Plan Preparation
and Launch Activities

Rapid Assessment Exercises

Data Processing and analysis

Management Planning
workshops

GIS Development

Plan Writing

Public Awareness

Preface

Phase 1

Phase 2

Phase 3

CRP 1

Management Plans for Rila and Central Balkan National Parks revised

and delivered to Council of Ministers for approval.

National Park Management plans for Rila and Central Balkan National Parks were approved

in the previous quarter. During this quarter, the Plans were re-formatted and reproduced.

BCEG Project PMU has completed reproduction and distribution of the documents in

Bulgarian.

« 40 copies of the Management Plan were reproduced in the Bulgarian language for each

National Park. These were distributed to National Park Directorates, NNPS, Park section
Heads, and other relevant state authorities;

= 20 copies of the Management Plans will be reproduced in the English language.

Translation of both management plans was completed this quarter. Editing of the
translated text by the Project’s Team Leader commenced during this quarter, and is

expected to be completed for the new year.
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70 copies, of each Park’s Management Plan Summaries (prescriptive sections) — were
reproduced and distributed to Park Directorates for each ranger and additional
local/regional stakeholders.

White Brotherhood (Universal Fellowship of Light) — followers of Peter Dunov

In an effort to address the controversy surrounding the annual devotions of the White
Brotherhood in the 7 Rila Lakes Area, the Project Team Leader joined the Rila National Park
Director in a 48 hour visit to campsite of the Dunovists, in August.

Day one involved a comprehensive assessment of the area and impacts associated with
devotees, and extensive discussion with the camp organizers. Day 2 witnessed the
performance of the annual “pan-eurhythmy dance” performed by over 1000 followers, with
over 1000 observers in attendance.

Park authorities estimated that there were between 4-5000 people visiting the 7 Rila Lakes
area on the penultimate day of the annual pilgrimage. Only one quarter of these visitors
appears to be Dunovists, with more than 500 tents registered on the final night before the pan-
eurythmic performance.

Limits on camping and impacts discussed and agreed with the Regional White Brother office,
are still contested by many followers of the Dunovist Movement. A ‘protocol” between the
camp organizers and the Park successfully guided this summer’s activities. Monitoring
activities were carried out jointly, and both parties found the other cooperative. The BCEG
Project has again offered to host a meeting of the relevant “authorities” to improve further the
management and location of camps, as well as access, trail rehabilitation, and the longer term
impacts of such high concentrations of people on lake ecology and surrounding vegetation.

Work Plan Implications English language versions of the two management plans will be
reproduced and distributed in the new year.

CRP 2 Effective Management and Priority Actions of Management Plans
Supported

Approval of the National Park management plans for Central Balkan and Rila signal a
program of capital investment and training. Activities are related to three-year action plans in
each Park, and to annual operations plans as supplied to the NNPS, MOEW. Total costs for
FY 2001 are shared between this Project, the National Environment Protection Fund, and the
National Trust ecoFund.

Both national park directorates are responsible for developing and managing these activities
with minimal project supervision and/or technical support. Central Balkan successfully
applied and was granted funding for a high-mountain meadow rehabilitation project around
Botev Peak, where soil erosion is severe. The pilot project was funded by the National Trust
ecoFund. More than 26,000 square meters of gully erosion check dams were built under
supervision of the Park with a 59,000 BGL grant. These are the first grant funds other than
USAID funds, received by CBNP for activities in the new management plan.
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In keeping with the Annual Work Plan, BCEG Project has provided support for:

2.1 Capital Investment Projects

Park investment projects continued to be funded from two sources — National Environment
Protection Fund and the BCEG Project. BCEG Project funds use both the criteria and

proposal formats indicated in the previous quarterly report. The following park projects were
supported by the BCEG Project:

Rila National Park

Rila NP 01 | Tourist Picnic Areas | Proposed Budget 13,000 | Actual Budget 13,450

Description/Comments:

25 picnic areas were planned, with 18 sets of picnic furniture produced; and four sets installed in the
area of Beli Iskar. The remaining installation will be completed in the spring, as the graphic elements
in association with each picnic area have been delayed by production problems.

Rila NP 02 | Park Entrance Points | 50,000 | 49,200

Description/Comments:

8 main entrances were planned and 8 produced, with one installed at the Maliovitsa trail head. 30
secondary entrances — all produced and ready for installation, and 35 tertiary entrance signs —
production completed. Installation is delayed by problems with the graphic production of signboard
elements. Installation will occur in the spring of 2002.

Rila NP 03 | Visitor Management 16,000 ?
Signage
Description/Comments:

Visitor management signs refer to the signboards used to explain park rules and regulations. The
NNPS and Parks are presently working together to agree a set of icons/images that will be used
throughout the national parks system, and become a standard for park/visitor management signage.

Rila NP 05 | Info Bulletin | 2000 BGL | -0-

Description/Comments: The Project was re-evaluated with the PR officer and staff of the
Directorate. A system of public information bulletins was eliminated in favor of a more simple,
efficient and cost-effective tool. The National Park Directorate is now using a system of press
releases to ensure messages are widely spread by regional mass media, and accomplished in a more
cost-effective manner.

Rila NP 06 | Interpretation and 16000 ?
Education Facilities
Description/Comments:

These facilities are being designed in conjunction with the Ecotourism Initiative Group of Samokov,
in the northern section of Rila National Park. The design, production and installation will be a joint
effort of the Initiative Group with the RNP staff. To date, a workshop has been held and the
framework of an interpretive plan for the area developed. 21 participants were engaged in the
workshop and a report produced.
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Rila NP 07 Conservation 3000 4,157
Education Materials

Description/Comments:

A set of 10 lessons plans specific to Rila National Park complement the conservation education
curriculum materials produced under the GEF Project. Designed by team of teachers and teacher
trainers, these materials focus on primary education, biology, chemistry and computer skills. These
will be distributed through the network of schools (150) surrounding the national park. Design of
these materials has commenced.

Rila NP 10 Visitor Information 4,700 7,000
and Safety Materials

Description/Comments: The Directorate has produced four leaflets on (1) fire prevention, (2)
tourist safety, (3) solid waste, (4) fishing. 1000 leaflets have been produced in favor of each theme.
Distribution has been accomplished through the Park Visitor Center in Panichiste, as well as through
each of the Park Sections, which have distributed them to chalets, rest houses and local hotels. Three
leaflets remain to be designed and printed.

Central Balkan National Park

CB 04 Visitor Infrastructure - 13600 15,469
Kalofer
Description/Comments:

Local purchase order with a contractor from Kalofer includes the production of 36 benches, 17 tables,
28 chairs, seven firel places, two pit latrines, 2 children’s playgrounds, 3 water tap restorations. All
elements were produced in a timely fashion and installed in preparation for the 10™ anniversary
celebrations. Graphic elements/signage is outstanding due to technical problems.

CB 08 | Archaeological Inventory | 3,000 | 2,850

Description/Comments:

The archaeological inventory required under instruction of the Council of Ministers was successfully
completed during the August period. An extensive report was completed with both the geographic
locations of the inventory, as well as their significance. Both form the basis of a selective interpretive
program for the National Park in the future.

A final report will be logged with the Ministry of Culture, as well as the MOEW/NNPS.

CB 11 | Portable Fauna Exhibit | 2,200 [ 2,780

Description/Comments:

A subcontractor will finalize production of 6 (two sided) billboards presenting the fauna of CBNP
and a leaflet representing the traveling exposition. The materials focus on primary and early -
secondary levels. The exhibition will be used as a tool for realization of the nature conservation
education program in the schools around the Park (about 100) and in the visitors centers of Karlovo
and Ribaritsa. Completion of the project is expected in the next quarter.

No activity is shown on this project due to the activities of the relevant Park specialist in the field.
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CB 12 | Post Card set | 4,000 | 4,000

Description/Comments:

A subcontractor will produce 1000 sets of post cards which will be distributed through the visitor’s
centers. 12 qualitative images of the CB National Park will be selected through a nationally
announced competition for amateur and professional photographers. The PD will have the rights to
use them for future information and education materials production. Five people from the Park staff
will be trained in taking photos. A Group of professional photographers will be identified as Park
Directorate partners.

To date, the competition for photos and pre-selection of winners were completed. Final winners will
be selected in the next quarter and photos reproduced as postcards for promotion and publicity
purposes. The Project is implemented by the National Park in conjunction with Borrowed Nature.

CB 14 Multi-Media presentation | 4,300 ‘ N/A

Description/Comments:

This project was cancelled in favor of a national parks multi-media CD addressing the three national
parks in the context of the national biodiversity conservation strategy. The mulit-media presentation
is being produced and supervised by the BCEG Project PMU and its Public Information and
Education Specialist.

CB 16 Reserve Boundary 7,000 8,700
Demarcation
Description/Comments:

Materials for reserve boundary demarcation were provided under this Project. National Parks
supplied labor and transport. Boundary marking was completed during the summer months for the
National Park’s

Reserve system.

CB 17 CBNP HQ Internet $ USD 990.00
Connection
Description/Comments:

This project was added to the Park’s project list. Significant investigations have been conducted to
assure CNBP of a dependable, dedicated internet connection. This will be afforded through a radio
modem. Procurement will proceed upon receipt of approval for equipment purchase.
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2.2 Training

Training formed an important part of this summer’s activities — as theory and practice were
combined to good effect. Training themes largely focus on park management plan
implementation related to ecological monitoring, compliance with the Medicinal Plants Act,
and the applications and uses of GPS/GIS as management support tools.

Medicinal Plants Management | Phase 1 $3,200 | Actual $3,093

Description/Comments:

Both National Parks are required to produce management plans for medicinal plants of commercial
and conservation significance. Emphasis on methodology, techniques, community and ranger
participation featured prominently in this summer’s NTNR resource assessment. By design, the
assessment focused on commercial resources with a strong link to the collaborative management of
NTNRs in the eco-enterprise component of the Project. The personal and commercial collection of
blueberries, and an assessment of resource distribution and dependence was successfully completed
this August with the participation of the Bulgarian Academy of Sciences, local community/resource
collectors, and national park rangers accompanied by technical specialists. The results of the survey
contribute significantly to both a resource valuation of national park benefits, as well as to the eco-
enterprise activities addressed in the next section of this report.

Training was conducted in two pilot programs areas — the Klisura park section of Central Balkan
National Park, and the Yakorouda and Belitsa parks sections of Rila National Park. A total of 24
people were trained in both of the national parks. In addition, the Rila Blueberry assessment
employed the expertise of the Central Balkan staff in both the training and field work. All members
of the training groups took part in all stages of the resource assessment.

In addition, berries were tested for heavy metals in appropriate labs in Sofia.

Additional resource assessments will be conducted starting in the spring, when high-mountain
environments are again accessible. Resource assessments help to establish important baselines for
both conservation and commercial populations of renewable natural resources. Select resources and
regions will be monitored on an annual basis as part of each Parks ecological monitoring program.

MANAGEMENT PLAN TRAINING | Planned 3,700 BGL | Actual  3,796.50 BGL
FOR THE PARK STAFF
(RANGERS) OF CBNP

Description/Comments: 3 ranger trainings took place in September and October. Three- 2-day
sessions trained 45 park rangers and 6 section heads. The training was led and conducted by 6 experts
from the National Park Directorate HQ. The first component of each part of the training included
presentation of the Management plan’s objectives, philosophy and structure. During the following
sessions all park zones were presented and the regimes, norms were discussed for each of them. The
presentations were given by the park director, deputy director and members of the expert staff. The
last part of the presentation was assigned to a brief introduction to the Programs and projects
included into the MP. The second component of the training included answering questions based on
examples of the zone’s regimes and norms, case studies and scenarios for solving different problems
with the help of the prescriptions of each zone in the MP. Results: The park rangers discussed and
proposed procedures and forms for issuing annual and temporary permits for vehicles access to the
park territory. They developed skills for solving different cases on the bases and implementing the
Management plan prescriptions. A list of actions was prepared for announcing the Management
plan’s zones and required regimes and norms to the public (different target groups).
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National Parks GIS | Budget 2001 $21,000 | Actual (to date) $14,232

Description/Comments: The GIS Needs Assessment conducted by the Project and completed last
quarter, served to guide the development of each Park’s Geographic Information System applications
and action plan.

1. Georeference — Transformation of Bulgaria 1970 to WGS84. In order to resolve the inherent
discrepancies between the Bulgarian geo-referenced coordinate system, and the world geo-referencing
coordinate system, the Project procured the services of an expert group to provide the transformation
software necessary to allow the use of Global Positioning System units within each Park. Completed
transformation software now allows the free use of GPS units within each national park. The software
allows the GPS unit readings to be transformed to the prevailing Bulgarian geo-referencing
coordinates and maps. Accuracy of coordinate transformation is within one meter. Two transformation
programs have been supplied — one for Central Balkan, and one for Rila, National Parks

2. GPS - 6 new GPS units (Trimble) were purchased for National Parks. A training program supported
their first use in both national parks. Two GIS/GPS experts assisted the Project’s Biodiversity Expert
with a course that focused on both theory and application to management plan implementation.

3. Training - Central Balkan National Park: 27-29/9/01 — 13 Park staff trained in GPS theory and
practical application. Course led by D. Boteva and two Technical Experts — Kountchev and Minchev.
Participants included a representative from the NNPS and the Executive Agency on the Environment.

Rila National Park: 11-13/10/01 — 12 Park staff trained in GPS theory and practical application.
Course led by D. Boteva, and one technical expert — Michinev.

A final training course that focuses on GPS coordinate transformation, development of computer files
and application to the GIS for each Park, will be conducted in November, for two days, 22" and 23™.
6 trainees with specific responsibilities in GIS operations and maintenance in Rila and Central Balkan,
as well as NNPS and the Executive Agency for the Environment, will participate.

Land commission format converters to AutoCad LDD and back to Commission formats. The
Project assisted the NNPS with the necessary program to convert land commission park boundary
cadaster coordinates to the Ministry system, and back again.

Park Management Zones Digitization — Management zones are being added to each of the Park’s
GIS and must be digitized from 1:1000- scale maps. This was a requirement in the management plan
approval, as registered management zones are a requirement in the law. Digitization will start in the
next quarter

In addition, the Project will support additional GIS development recommended in the needs
assessment.
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Ecological Monitoring | Planned $12,000 | Actual (see above)

Description/Comments:

The National Parks ecological monitoring program commenced with this summer’s resource
assessment for blueberries, vaccinium sp. In the two pilot areas of the two parks. While limited in
range and scope, the assessment exercise supplied two important dimensions to the evolving
ecological monitoring program of national parks. (1) It showed in practice how rangers and
community members can be engaged in information collection; (2) It helped to establish a baseline
for information that has never been collected before.

Two additional activities were conducted by the BCEG Project in support of evolving a national parks
ecological monitoring program: (1) working relations were established with the Executive Environme-
ntal Agency responsible for environmental monitoring in the country. Close coordination with the
Agency is envisioned, as it takes on an increasingly important role in national environmental monitor-
ing activities. This may or may not include biodiversity monitoring from within and outside of protec-
ted areas. A MOEW restructuring later in the year (2001) may address this issue. (2) Close coordination
with the NNPS on the dimension of a national park system GIS that can incorporate each park data
base, ecological and baseline indicators and monitoring information in a systematic fashion. This was
coordinated with a UNDP capacity building needs assessment for GIS and biodiversity conservation.

Dimitrina Boteva (Project Biodiversity Specialist) continues to manage a schedule of events that will
result in a strategy for a minimal ecological monitoring program in each park, and that supports each
Parks GIS, and the applications using GPS. This schedule will be the focus of the next two quarters.

Ecological Monitoring Program Development Schedule

1. Workshop with experts -NPDs, NNPS, BAS, NGO, EEA — first week of February (4-10.02; 3
days max
Tasks:
- key set of indicators park wide for BD and for tourist impact
- prioritize indicators to start the monitoring system next summer for each park (difference in
terms of species if necessary)
- define base line information for interpreting the behavior of each indicator and information
sources
- data collection, storage and presentation techniques
- roles and responsibilities of key staff members and supporting institutions

2. Series of meetings with smaller groups of experts (mainly Bulgarian Academy of Science and
Directorates of National Parks) on the bases of different levels of biodiversity and different
groups of organism February — April 2002

Tasks:

- suitable monitoring program for each indicator priority the ones selected on the workshop
special and temporal scales for measurement and reporting

- data forms design

- equipment needs definition

3. Park staff training for indicators and techniques of data collection and monitoring of the priority
elements selected — May 2002 (Workshop format will include participants from both parks) 3-4
days

Tasks:

- Field data collection on key indicators of Biodiversity and tourism impacts (selection based
on the results of steps 1 and 2)

- Medicinal plants resource assessment of at least 5 more medicinal plants park wide +
Vaccinium in the pilot projects areas.

4. Workshop to review and analyze the results and lessons learned from the system establishment
and its first application (DNPs, NNPS, EEA, BAS) — September, 2001.
Develop MOU between actors to guide long term monitoring activities
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Work Plan Implications: The next six months will focus on capacity building at
Directorate and field levels. Planning and preparation for the next field season (from May
2002) will be the focus on training activities for ecological monitoring, NTNR assessment,
and GIS development.

CRP 5 Rila Monastery Nature Park Management Plan Prepared

The following major activities were undertaken during this reporting period:

1.

The Rapid Ecological Assessment — consisting of 26 days of intensive transect work
throughout the nature park, was completed by an interdisciplinary team of 24 people. The
final field excursion took place in August, and was supplemented by two five-day
assessments of medicinal plants of conservation and commercial importance in the Nature
Park. In total, more than 500 person-days were devoted to botanical, zoological and
ecological assessments of the terrain. The results of this work were presented in a
workshop to review and analyze the findings.

This methodology represents a first for Bulgaria, and is an important contribution to field-
based biodiversity assessment techniques supported by GPS.

The Rapid Assessment exercise also consisted of five major socio-economic field-
based exercises. These were:
« Tourist survey consisting distribution patterns, KAP ( knowledge, attitudes
and practices), and impacts
« Local population resource use practices and dependence;
» Socio-economic profile of surrounding municipalities;
« Development activities and expectations (scoping activity with
Municipalities);
» Financial values arising from present practices;
The results of this survey were presented at the REA analysis workshop in October. The
survey was conducted over a period of 24 days, with 130 person days employed in
information gathering.

Financial Valuation - Preliminary financial values associated with the Nature Park were
developed in a valuation framework for natural resource, labor and income generation
associated with the Nature Park. These were presented by Dr. Steve Dennison, Natural
Resource Economist, during his consultant assignment in October. These will be further
elaborated in advance of commencing with management planning.

Special Commission - Appeals from the Abbot of Rila Monastery to the Prime Minister,
resulted in the formation of a special commission consisting of the Ministers of
Environment and Waters and Agriculture and Forests (accompanied by 2 deputy ministers
of AF- Ploukchieva and Nahit Kabil), to the Monastery, on September 28", The
Commission was empowered to visit the Monastery to investigate the prevailing issues of
the Abbot, surrounding land restitution. It was empowered to represent the Government,
and make recommendations to the Government on land restitution issues. These
specifically have an effect on the future of the Rila Monastery Forest Reserve, and 46
hectares with contested land ownership.
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A copy of the letter reporting on the Mission, from Deputy Minister Ploukchieva,
(MOAF) is attached as an Appendix. Also attached is the response of the Holy Synod to
the Project efforts to engage them in the Plan process.

Rila Monastery and the Rilomanastirska Forest Reserve - Meeting with Deputy

Minister [lliaz (MOEW) occurred on October 15, with Jay Lee (USAID-Bulgaria)

attending. The meeting sought clarification on two fundamental issues affecting

management planning of Rila Monastery Nature Park:

(1) An indication of the GOB’s position regarding restitution of all land to Rila
Monastery, including the Rila Monastery Forest Reserve; and

(2) an official indication of participation from the Rila Monastery, AND/or the Synod, to
the Nature Park Management Planning effort.

We made it clear that the management planning effort was unable to proceed without
these two issues clarified. As the MOEW bears responsibility for supervising compliance
with the TOR for this management planning effort, Deputy Minister Illiaz needs to
provide instructions to the management planning team. Management planning activities
remain at an impasse until these issues are made clear. As of this report, neither issue has
been clarified by Government/MOEW.

As a consequence, management planning activities are delayed until these two matters are
resolved by Government.

Rila Monastery Nature Park Data base and GIS — the natural history (botany and
zoology) data have been developed to include earlier information from resource base
inventory work conducted for Rila National Park under the GEF Project, and the REA
activities of 2001. This new database forms one of the most comprehensive data bases for
protected areas in the country, and will support applications in GIS. The data bases were
completed with the expert assistance of database managers from the Institute of Zoology
and Botany, Bulgarian Academy of Sciences.

Preliminary discussions were held with contractors to manage the data base and GIS
applications during the Management Plan preparation. Geohide was selected as the most
competent of Sofia-based contractors to provide support and management of the Nature
Parks GIS, until such time as it is turned over to the MOAF and MOEW.

Finally, the rapid assessment exercises conducted in support of socio-economic (tourism,
community practices, infrastructure and profiling), will be incorporated into the database
and GIS. A working team will transform the data into an “access” frame to allow for
queries in the Nature Park’s GIS.

Rapid Assessment Analysis Workshop — October 3-6. A three-day workshop was
conducted for 29 specialists. Participants included members of the REA and Rapid Socio-
Economic Assessment teams, the BCEG Project, and consultant Steve Dennison. USAID-
Environment Officer, Jay Lee, participated briefly. The workshop was organized and
managed by the Core Planning Team as an exercise in workshop management and
facilitation. In addition, the workshop served as a summary and analysis of the summer’s
fieldwork conducted in support of Rila Monastery Nature Park management planning.
Results included:
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v' A comprehensive analysis of the species, habitat, ecological and
conservation significance of the territory;

v A preliminary identification of human threats and dependence on the
territory;

v Tourism impacts and tourist distribution, as well as the territory’s first
tourist count;

v’ Preliminary analysis of the financial values arising from activities on the
territory;

v" Preliminary zone plan for the territory.

The results of this workshop form the basis for a series of public information and
stakeholder/planning team information packages. The latter is necessary for informed
participation in the management planning process.

Work Plan Implications The work plan for Rila Monastery Nature Park is at an impasse
if the two preconditions for effective management planning are not clarified and decided on
soon. The Project has suggested the end of November as the preliminary benchmark for
both a Government of Bulgaria decision regarding the status of the Rila Monastery Forest
Reserve, and for the Synod to clarify its position regarding participation in the
management planning effort.

The BCEG Project is optimistic that it can successfully engage all stakeholders in the
management planning process. But it can not guarantee the efficacy of a management plan
developed without (1) participation of the landowner,; and (2) a clear determination on the
status of the land according to law and constitution.

We don’t believe that the present Administration can effectively address all the outstanding
issues of the Bulgarian Orthodox Church (of which Rila Monastery land ownership is one),
in the remaining time of this Project. We do believe however, that the Project can assist
USAID and the GOB better determine an approach for dealing with the preamble to
management planning. We believe that this process has several steps before management
planning can commence:

~

a full briefing of the special commission on Rila Monastery (September 2001) on the
facts, the TOR and management planning process used by the BCEG Project.

2. The same orientation for members of the Orthodox Church.

Appointment of an interagency-church task force;

4. Development of a pre-planning agreement between the Government and the Church
regarding the management planning process for Rila Monastery Nature. This will
include a full description of all outstanding issues specific to the Nature Park and
detailed agreement about which ones will be dealt with by the management plan, and
those that can not be dealt with through the planning process.

Agreement on Government and Church participation in the planning process;

6. Agreement on the planning timetable (a minimum of 6 months is required to effectively
plan for this territory, and three month to ensure effective public review, and write-up).

el

o

The BCEG Project recommends this approach to USAID-Bulgaria and the Project’s
CTO. We believe it is necessary for the Agency to make clear its preferences for GoB
engagement and renewed commitment to the RM Nature Park planning process.
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Result 2

are improved

Models for generating and capturing biodiversity conservation revenue

This result is supported by two contract results packages (1) for Eco-enterprise, consisting of
non-timber natural resource management and ecotourism (CRP 03a and 3b), and (2) for
Financial Mechanisms (CRP 04):

CRP

Activity

May-
July

August-
Oct

Nov —Jan
2002

Feb-
April

3a

NTNR

Phase 1 (complete)

Phase 2

« Rapid rural assessment
(complete)

«  Situation analysis Survey
(complete)

«  Survey analysis and report

Phase 3

« Local NTNR action plan for
each pilot area

Phase 4

Collector Training

«  Community Education

>
b

= Resource Monitoring Prog

Capitalization identified

« Enterprises Identified and
Assisted

Identify market opportunities

= New Harvest Season Action
Plans developed

3b

Ecotourism

Phase 1 (complete)

Phase 2 (complete)

Phase 3 — Models

« Action Planning

= Baseline data collection

« Publicity and information
development

«  Product Development

Phase 4

«  Market Studies (regional)

«  Product Implementation

Phase 5

« Business Planning

« Business Financing

Training

b
>

Park Tourism Cluster Meetings
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CRP

Activity May- August- | Nov—Jan Feb-
July Oct 2002 April

Innovative Financing

Concept paper for NFMTF
concept X

Appoint NFMTF and launch
meeting X

Requests for Proposals design
(venture capital fund) X

Selection of award(s) X

Concession Policy review
complete X

Permit system review complete

AOPs and funding proposals
from CBNP and Rila reviewed
and endorsed as necessary. X | X

Completion of recommendation
on NEPF and NET X

Task Force Meetings X X X

CRP 3

CRP 3a

Park-related eco-enterprises demonstrated for ecotourism and natural,
non-timber resources collection

Non-timber Natural Resources (NTNR)

Working teams of National Park staff attached to the pilot areas have been extremely active
during this reporting period, as August and September are key collection periods for many of
the Park’s non-timber natural resources. The following activities are noteworthy:

1. Situation Analysis — this report was reviewed and completed for the pilot areas, supply
chain, resource assessment, and NTNR management options, during this reporting period.
Three publications result from the situation analysis, and are reported in three volumes:

a.

Socio-economic and supply chain assessment of blueberries (vaccinium sp.) in the
National Park pilot areas, and within Bulgaria and European Markets; The survey
was completed, analyzed and written during the August period. It forms volume 1
of this situation analysis.

Vaccinium sp, resource assessment for two pilot areas, one each, respectively in
Central Balkan and Rila National Parks. The resource assessment was carried out
in August, with results analyzed in September, and reported in October. The
reports include a resource assessment of the two pilot areas, a literature review of
wildlife dependency on blueberries, and an analysis of the blueberries for heavy
metals. This forms volume II of the situation analysis.

An Assessment of Management Options and Tools for NTNR management in
Bulgarian National Parks. This report forms volume III of the situation analysis.
The last report was completed with the assistance of Enterprise Development
Specialist, Jared Hardner during the period, during the first weeks of August. The
economic analysis of the blueberry markets and supply chain indicate
IMPORTANTLY that there is little scope for small and medium enterprises
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related to blueberries (and virtually all other NTNRs) in rural communities
bordering the Parks. Rather, the assessment demonstrates a cost-efficiency in the
supply chain that offers little opportunity for value to be added and realized at
community level.

NTNR Management Mechanism and Tools — Hardner spend 11 days of consulting time in
the United States, reviewing NTNR management mechanism from around the United States,
and other areas of the world. A series of memos provide guidance to the development and
implementation of:

v
v

A revised permitting system for NTNR collection;

Draft Contract for commissioning the collection of NTNRs with private companies that
can demonstrated more effective management of the resource, AND benefits to local
communities;

An investigation of organic certification, and an analysis of any advantages that accrue to
Bulgaria from supporting a supply chain of custody required for organic certification in
European markets.

Hardner returned to Bulgaria at the end of October, to present these results. In addition, the
full situation analysis for blueberries was made to the National Working Group in the same
month. The presentation was repeated for a specially formed task force of National Park
Directors, the NNPS, the National Trust ecoFund, the National Environment Protection Fund.
The presentation forms the basis of a power point presentation. It is attached as slides in an
Appendix to this Quarterly Report.

The implications of the NTNR pilot situation analysis are threefold:

1.

The decision to implement a commission contract, and revised permit system for NTNR
management rests with National Parks. In lieu of a commission fee, Parks could request
successful commissions to reinvest in social or economic development project in rural
communities adjacent to the Parks. This is a more efficient system for encouraging rural
development and economic growth than can be managed by the Park system.

A commission system requires clear territorial definition, and understanding of potential
yields from the commission area, a performance matrix, and a performance bond.

The NTNRs collected from the Park represent a financial value to local income generation
and national economic development far in excess of Government investments in Park
management and operations. (This matter is elaborated in the report on the next contract
result.)

SME development, based on NTNRs coming from the National Parks, are inappropriate
investments for donors AND for local communities, at the present time. Our situation
analysis demonstrates that the existing supply chain is operating efficiency, and if
anything, is consolidating, rather than expanding. We expect demand for NTNRs,
however, to increase, as international public demand for “natural and pure” and “wild”
products, is expected to grow. The MOEW and National Parks are better off using the
economics of NTNRs coming from Parks in Bulgaria as a justification for national budget
investments, and to argue for an increase.
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In addition, it is now time for National Parks to ensure that management mechanism are in
place to control and mitigate against eventual impacts.

Work Plan Implications All Park Directorates will be assisted by the BCEG Project in
making a case to the MOEW for effecting changes to the permit system, and for experimental
use of a commission contract. Three project inputs are envisioned in Park Directorates decide
to act on improvements to NTNR management in their parks:

1. continued professional assistance with resource assessment in the Park, related to NTNRs
of commercial interest;

2. implementation of an improved permit system,

3. advertisement and negotiations of an experimental commission contract for one, or both
of the national parks;

CRP 3b Ecotourism

This sub-result successfully realized a set of action plans described in the last quarterly report.
Two marketing and publicity events (catalytic events) were staged by the Ecotourism
Initiative Groups in conjunction with their respective National Park, in each of the pilot areas.

Catalytic events employed for two reasons: (1) Each event serves to galvanize the cooperation
and planning efforts of each Initiative Group. Members are required to plan and execute an
event that promotes themselves, sells their goods and services, and advertises their links to the
National Park; (2) Each event is used to celebrate or emphasize a park-based facility or
service that was identified and developed between the Initiative Group and the National Park.
Towards this end, the BCEG Project supported a minimum of 10 workshops with each of the
Initiative Groups in August, September and October. These workshops/meetings focused on:
e planning — elements of the events, responsibilities, budgets;

identifying target audiences and developing a marketing strategy;

product development and pricing;

promotional materials development;

journalists trip;

sponsorships;

protocols and relations with the parks and other institutions;

review of the results and self-evaluation;

logistics and event management

Activities and Results

e Intermittent TA was provided to facilitate all workshops. In addition, short term TA was
provided in the field of media relations; pricing and marketing; marketing tools
development; fund raising and attraction of sponsorships; specific clients groups and
special services (for an expatriate market);

e Rila - Maliovitza — 6-7 October— approximately 300 visitors/ participants in the events,
150 clients were recorded as receiving services.

e Central Balkan - Kalofer — 20- 21 October — approximately 700 visitors/ participants in
the 10™ Anniversary event of the Park, with 250 clients recorded as receiving services.

e Marketing leaflets and posters for the two events produced;
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¢ information centers for both events were effectively organized by each Initiative Group;
¢ Business sponsorships attracted in both places — resulting in:
v' Local enterprise sponsorship in Samokov, for the participation of children and
musical entertainment with an approximate value of 1,500 BGL
v Commercial sponsorship (Coca-Cola) and Municipal support for children’s
participation and entertainment with an approximate value of 2,000 BGL.
e Exit surveys were tested and analyzed; But all groups realize that these were not used to
best effect.
e A trip for journalists to Samokov was organized in advance of the Rila event;
e Media coverage for both events — 16 printed publications, plus 7 TV and radio broadcasts
in national and regional media.
e Both events benefited from the exchange of Group members (cross-visits) during each
event. Visiting members participated in an evaluation and testing of goods and services
provided at each event.

International ecotourism consultant Prof. Donald Hawkins, again provided consulting
services from September 9 — 18. Specifically, Professor Hawkins assisted the BCEG Project
with a set of actions related to:

v" MOU between the Ministry of Environment and Waters and the Ministry of Economy —
Department of Tourism. An eventual MOU will be developed in concert with partners and
USAID that promotes collaboration and cooperation on tourism survey and tourism
marketing; the development and production of marketing materials; improvement of a
database that provides special features and reservations capacity; marketing and public
information outlet in Sofia; and collaboration on trade fairs.

Towards this end, the Project met with Deputy Minister N. Hajinikolov, Ministry of
Economy, Tourism. General agreement was reconfirmed on participation of his Ministry in
the Project’s Working Group, participation in trade fairs, and joint activities related to
marketing surveys and data base development.

v’ Baseline Information and Indicators - Professor Hawkins helped to consolidate the
activities of the Project’s National Ecotourism Working Group by focusing on the
selection of baseline information collection, and the identification of indicators that would
serve to evaluate rural, protected areas-focused, ecotourism development. Cooperative
links were established with the Tourism Faculty, University of Sofia. The faculty and
student of the department will assist the Initiative Groups with information collection for
baseline monitoring.

v" Two concept papers are being produced with Professor Hawkins help — International
Ecotourism Symposium and Public Awareness Event. This includes the international
event surrounding ecotourism in Bulgaria, and the UN Year of the Mountains and Year of
Ecotourism. This event is scheduled for October next year, and suggests an extension to
the present contract duration. October has been selected to: (a) allow for another full
season of Initiative Group operations and business plan development; (b) sufficient time
for baseline data collection and a performance matrix; (c) the new tourism policy and
development of a working MOU between MOEW and MOE. (d) coincide with other
international events and the availability of guest speakers. (¢) ensure the participation of
national parks who will be conducting a full summer season of activities related to high-
mountain access.
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v’ The other concept paper addresses the evolution of a protected areas ecotourism
competitive cluster. The competitive cluster concept is based on the model promoted by
USAID in Bulgaria, but focuses more specifically on all aspects of rural, sustainable
tourism development in a country with an extensive system of protected areas. The Project
believes that this model has application in furthering the dual purposes of income
generation in rural areas, and sustainable management of Bulgaria’s protected areas. We
believe that this concept has direct applicability to USAID future investments in Bulgarian
economic growth, and the competitive cluster concept.

SME Development - 13 business concepts originating with the Initiative Groups, were given
to the Firm Level Assistance Group (FLAG) for review and evaluation regarding business
development opportunities and financing.

The National Ecotourism Working Group conducted 2 meetings during this period- one
for the purposes of study tour orientation and preparation, and the other in favor of baseline
data collection and indicators development.

Ecotourism Marketing Studies — final negotiations with the Ministry of Economy,
Department of Tourism, were completed during this period. Delays in realizing the marketing
study were a result of reorganization within the MOE. The BCEG Project is finalizing an
agreement with the Ministry and a private contractor to supplement a national domestic
market survey with questions aimed at protected area ecotourism. Results of the survey will
contribute to Initiative Group marketing and product development strategies, as well as
national ecotourism promotion and policy. We will use the results and their analysis as a
strategic planning tool for the proposed national protected areas ecotourism competitive
cluster working group.

USAID TRANSIT Grant — Study Tour — to the United States (eastern Tennessee and
Washington DC). Final preparation and orientation of the study tour group was completed
this reporting period. The final tour itinerary was successfully negotiated with World
Learning and the Contract Service Provider, the University of Tennessee. A list of
participants and their schedule is attached as an Appendix. In addition, the Study Group met
with Professor Hawkins at George Washington University, as part of their schedule.

The BCEG Project provided funding for one additional participant — Nelly Georgieva —
intermittent consultant, and Initiative Group facilitator. Nelly will continue to assist each of
the Initiative Groups, as well as the Study Tour participants and their Action Plans, on their
return from the US.

Work Plan Implications This activity has among the most significant set of follow-on
activities for the next quarter. These include:

1. Formation of Protected Area Ecotourism Cluster Task Force

2. Finalize ecotourism competitive cluster concept paper;,

3. Finalization of the market survey tools and concept for next year’s international
ecotourism symposium,

4. Initiate working agreement with University of Sofia/Tourism Department, for collection of

baseline data;
5. Coordination with FLAG on the short-listing and technical assistance for business plan
development for key business concepts in the ecotourism pilot areas;
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6. Study-tour action plans completed and follow-on funding assistance sought from World
Learning.

CRP 4 Mechanism for National Park Financial Sustainability Established

Two international consultants have helped to shape the direction and content of the future
financial sustainability of National Parks (and eventually, other protected areas) in Bulgaria.
Contribution advancing financial arguments in the new Government were made by Dr. Steve
Dennison, and Jared Hardner. Briefly, their contributions included the following:

1. Concessions

There is little prospect for the use of “concessions” as a formal tool in Park financing.
Definition of the term, “concession”, and its application to state property (national parks), is
considered inappropriate by many MOEW officials. Rather, they prefer the use of the term
“commissioning” as it allows for several distinct advantages over the application of
concessions.

v Commission can be offered for shorter periods of time than concessions. Often
concessions are for a period of 35 years or more, while commissions can be developed
and renewed annually, or for shorter, multi-year periods.

v Commissions are more timely and less time-consuming. Commissions require relatively
minimal paper work, a tendering process, and a local review commission, in order to
award a contract. Commissions on average are lengthy processes, often taking more than
18 months from concept to award. They presently engage the full Council of Ministers in
any award.

v Revenue from contracts awarded through commissions accrues to the National
Environment Protection Fund; monies accruing from concessions form part of the national
budget.

v’ Performance indicators on contracts are easier to enforce on a regular basis, and more
directly linked to each season, than is the case with concessions. A breach of concession is
accompanied by lengthy legal action and court procedures. A breach of contract, or poor
performance is more likely to be linked directly to a contract renewal for commission
contracts.

v" The size of the performance bond in the case of commission contracts is considerably
more within the reach of local communities. This engenders a stronger association of
protected areas with local tourism services, goods, and facilities management, than if more
national in focus.

As a consequence, the Project is carefully monitoring proposed changes to the Concessions
Act. The results of the discussion on the concession’s act are expected to be reviewed by
Parliament in November, and will affect most significantly the hotel holdings on the Black
Sea coast, as well as other private sector investments in the country.

A present, the National Park system has the capacity and tools necessary to commission
goods and services in their national parks. Central Balkan will experiment with a contract for
campsite management in the White River Campsite, Kalofer, as the first tourism commission
in the Parks system. Rila National Park has yet to select a commission contract theme, but
will probably focus on tourism services in the 7 Rila Lakes region of the Park.
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2. National Parks NTNR valuation and Protected Area contributions to the Economy

Environmental economics and biodiversity economics have long touted the financial values of
conservation territories, often citing watershed values, carbon sinks, and fresh air as
commodities that provide financial and social value. These are often posed in hypothetical

and theoretical arguments for national nature conservation. The BCEG Project has advanced
the theory with practical demonstrations of the financial value of non-timber natural resources
harvesting that is allowed under the regimes and norms of each Park management plan, and
guided by the Medicinal Plants Act.

According to a resource assessment for vaccinium sp. (blueberries) conducted this summer,
sustainable wild fruit harvesting from within national parks is more than paying for the annual
operations and maintenance costs of park management. Figures from the annual blueberry
harvest in Bulgaria indicate that as much as 75% of the total blueberry commodity exported
from this country comes from Bulgaria’s three high-mountain national parks. (The remainder
coming from the Rhodopes and other areas of the Stara Planina). If one considers the direct
value of this wild resource to the local economy, then collection from the national parks is
contributing, on average, 1.5-2.5 million leva to the local economy in direct sales of berries by
collectors to buyers. This valuation does not include the value of fruits collected for personal
use. Value varies with annual productivity patterns. Productivity patterns are dictated most by
annual weather cycles, rather than by prevailing harvesting activities.

The annual operations and maintenance budget of the three national parks averages 1 million
BGL per annum. This investment is more that repaid by blueberry revenues to local collectors
alone. If the Government has to set up a welfare system in lieu of this revenue generation, it
would be hard-pressed to find a more effective way for realizing local benefits for many of
the rural communities and minorities, which presently capitalize on wild products.

Value continues to be added to the wild berry product through out the supply chain, indicating
a greater commodity value to private sector agri-business and national economic
development.

The Rila and Central Balkan resource valuations have only focused on one commercial
resource from within the national parks. There are others, and they include mushrooms, other
wild berries, wild plant stems, leaves and blossoms. Only mushrooms do not fall within the
Medicinal Plants Act.

The conclusion from this summer’s financial valuation of wild resources illustrate the
following:

1. sustainable non-timber natural resource harvesting is an important activity within national
parks, and contributes significantly to local income generation;

2. the present system of income generation is more effective and efficient than any the
National Park could establish;

3. Existing levels of protected area management costs are repaid in benefits to the local
economy on an order of 50-1000 %, if all NTNR collection is considered.

4. NTNR valuation is a strong argument for continued national investments in the protected
area system, and national park management plans are an effective tool for local income
generation.
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5. Tools for improving NTNR management and rural economic development are provided
under CRP 3a — (commission contracts and revised permit system), and are a result of this
summer’s work and technical assistance. The decision to employ these simple
management tools rests with Government.

This presentation forms the basis for development of a national policy/rationale for
maintaining the national budget contribution to the national parks system. Presentation of
these conclusions formed the basis of a national meeting to the MOEW and guests from the
National Trust ecoFund, UNDP, and the NEPF, on October 30, 2001.

3. Venture Capital and a Revolving Fund

Preliminary discussions with the NEPF and the MOEW indicate that a revolving fund can be
established within the NEPF. There are two preconditions for a successful revolving fund.
The first is that this fund is managed using a set of conditions/bye-laws, including the
competitive award of contracts for promotional items (souvenirs) associated with National
Parks. The second is that the capital generated from loans and/or grants originating from the
revolving fund are left to build to a sufficient level before grants to park capital development
or PR efforts can be made.

Both national parks are working separately from this revolving fund to generate sales and
promotional items using park financing. At present, National Parks are not allowed to
generate profits, and must give away or sell items at cost. The revolving fund, and the use of
the Project’s small venture capital fund were considered a remedy for this problem. At
present, the MOEW’s auditor is working with each National Park to develop a bye-law on
commissioning in order to circumvent this problem.

4. National Parks Fund

The future of the National Environment Protection Fund, however, remains uncertain. Recent
audits and concerns about the use and accountability of the Fund have been raised by the EU
and the new GOB administration. Concerns regarding the Fund’s transparency have been
mooted.

Both the future of the Fund and its operational framework, (as described in the new
Environment Protection Act) are unclear. The Government has not yet established a clear
policy on either changes to the Fund, or its dissolution. The BCEG Project is convinced that
the NEPF can be tailored to meet the funding mechanisms and needs of the National Park
system, but that the timing of such activities is out of our hands. The entire use of the Fund is
caught up in much larger issues of accountability and transparency in Government
expenditure. We submit that this political controversy will continue to characterize the Fund,
making it difficult to attract private, commercial, or donor funding.

As a consequence, the BCEG has begun to examine other financial mechanisms in support of
long-term Park financing. We have concentrated our efforts most recently on members of the
MOEW/NEPF, and National Trust ecoFund. In October, we started investigating the ecoFund
as a viable alternative to the NEPF. Our original concept paper, and our overtures to the
managing director of the ecoFund are attached as an Appendix.
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As we advance the idea of an independent National Parks Fund with Government, donors and
the private sector, we are trying to develop mechanisms for capitalizing the National Park
Fund quickly and efficiently. One of our first overtures will be to the MOEW/NEPF to
examine a one-time capitalization of the Fund from the NEPF, in lieu of repeated annual
payments subsidies of Parks. Towards this end, we are also considering the use of the BCEG
Venture Capital Fund to secure longer term funding for the National Parks Fund.

5. National Task Force

A National Task Force continues to take shape. We have been working with members of the
NEPF and MOEW, along with National Park Directors, in order to further develop a
sustainable national parks financing mechanism. More recently this group has included the
managing director of the National Trust ecoFund, D. Nenkov. We are expecting to expand the
discussion on the subject matter of this Task Force when we include USAID, the Swiss
Bilateral program, and UNDP. All are interested in the future of protected area financing, as
all have contributed directly to development of the protected area network in Bulgaria.

Work Plan Implications This activity continues to focus on matters related to
Government policy and accountability. The Project team will continue to advance the idea of
a National Parks Fund, and will continue to seek capitalization of the fund through the NEPF
and donors. The Task Force can be expected to meet 2-3 times during this next quarter to
discuss the fund, and the merits of where it should be managed.
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Result 3 Greater Public Awareness and Participation is demonstrated in
protected area management

CRP | Activity May- August- | Nov —-Jan Feb-
July Oct 2002 April
6 Public Awareness

National Press Campaigns
= Market study (national) X | X
«  Newspaper supplements on

tourism and ecotourism X | X
= PA Laws preparation X X | X [ X |X
Public Information Access
= Multi-media CD X | X
= National Parks Website X [ X
Green Media
= Green Journalist Club meetings X X X X
« Feature Articles X | X | X |X|X |X |X |X|X|X
= Media Monitoring X | X [X [ X |[X|X|x |[xX |[X |X|X|X
= Opinion Makers event X
Decision Makers
« Decision Makers event at

Parliament X
= Decision makers field trips X X

CRP 6 Public Awareness Campaign Implemented

6.1 Work with the “Green Media Machine”

The second quarterly Meeting with the Club of “Green Journalists” was held on 1 October
2001.

Journalists from all Central Media covering environmental issues were invited. 20 of them
participated. The list is attached as an Appendix.

Two of the members of the National Public Awareness Working Group — S. Aladjem and
Katia Shavuleva took part. Kamelia Georgieva and Vladimir Chapkanski —Head of “Beli
Iskar” section, Rila National Park, were guest presenters. The meeting focused on ecotourism
pilots, and new park infrastructure.

The agenda of the meeting:

v" Update — information and gratitude about the articles published and reports broadcast as a
result of the first quarterly meeting on 31 July.

v" Up date on the developments of the Rila Monastery Management Planing Process (The
Workshop on 3-5 October). Results of the rapid ecological assessment and biodiversity
conservation of the Rila monastery Nature Park. The scientific and socioeconomic
information collected during the summer months will be assessed and shared with the
central media in an appropriate form and way in next few weeks).
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News from the Parks: two eco-tourism “catalytic” events in Rila and Central Balkan.
Presentation of the eco-tourism concept, work of the initiative groups and the opening of
the new entrance points constructed in Rila NP.

v" Ideas and suggestions for mass media coverage of the Ecotourism Iniative Group events
AND the Rila Monastery management planing process? — Discussion of the journalists
ideas and the opportunities for provoking analytical articles.

AN

Materials Handed Out

v" Eco-tourism Concept Paper + Information about the two catalytic events.

v" Leaflet about the Celebration of the Rila National Park entrance infrastructure

v Photocopies of the two articles published with support of the Project in the central press in
August and September.

Media coverage:

v’ seven articles in central daily newspapers were published as a result of the meeting (one of
them in the one with biggest circulation - Trud).

v’ three radio interviews with K. G. and Vlady Chapkanski were broadcast by the Horizon
Channel of the National Radio, Radio Bulgaria and Radio Express on the very day of the
meeting.

6.2 Press Coverage (Articles) released with Project support

A feature length article was produced by Vera Dacheva, a journalist from the weekly
“Newspaper for the Women”, with Project support. The article is designed to focus on the
work of the ecotourism initiative group in Kalofer’s pilot area and the new Park entrance
points being constructed.

Two interviews with Nela Rachevitc, Director of Central Balkan National Park were
organized with Project support — one was broadcast by the Channel 1 of the National TV and
the other one by “Hristo Botev” program of the National Radio. Both focused on the CB tenth
anniversary.

As a consequence of the Project’s work with the “green journalists” a new column has
appeared in the biggest women’s weekly newspaper. The chef editor of the “Newspaper for
the Women” initiated a celebration of the International Day of the Animals in the country and
started a Man and Nature column on Thursdays. It gives the Project and the National Parks an
opportunity to publish news about their activities.

Meetings:

Boiko Angelov, chef editor of “Newspaper for the Women” — 2

Vera Dacheva, of “Newspaper for the Women” — 2

Mariana Dimitrova, journalist from the Channel 1 of the National TV — 1

Maria Dimitrova, journalist from the Hristo Botev” program of the National Radio - 1

uarterly Report —August-October, 2001 28
0 'y Rep g



6.3  Central Media Coverage of Project’s and Park’s Events
6 press releases have been produced and disseminated during this period:

v The work of the initiative group in Samokov pilot area - for the journalist tour to Samokov
— handed out

v Ecotourism Pilot Projects and Catalytic Events— for the “green media machine” meeting
on 1 October — handed out

v’ The event on Mecha Poliana, Maliovitsa — NP Rila on 6 October, disseminated through
MOEW?’s channels and handed out at the event

v" Central Balkan’s NP tenth anniversary, Kalofer - 20 October - disseminated through
MOEW?’s channels and handed out at the event

v" Work of the Kalofer’s ecotourism initiative group — handed out at the event in Kalofer

v CB NP opening of an exhibition (part of the celebration of the tenth anniversary) -
disseminated through MOEW’s channels and handed out at the event

v" Educational Tour to USA — disseminated by the project

As a result of the Press Releases and Project’s work with the “green media machine”, 17
articles were published in central newspapers. They are described in the October’s Press
Monitoring Report.

In addition to that 7 radio and TV interviews were broadcast:

v" Interview with Kamelia Georgieva on Radio Express — 1 October 2.30 p. m.

v' Interview with Kamelia Georgieva and Vladimir Chapkanski on Horizon Channel of the
National Radio - 1 October 2 p.m.

v Report from the “green media journalist” meeting on Bulgaria Program of the National
Radio - 2 October 11 a. m.

v' Interview with Mimi Pramatarova on the Morning Show of the Channel 1 of the National
TV - 5 October, 8.40 a. m.

v' Interview with Nela Rachevitc on the Morning Show of the Channel 1 of the National TV
19 October, 8.30 a. m.

v" Interview with Nela Rachevitc on the Hristo Botev Channel of the National Radio 19
October, 3.40 p. m.

v' Interview with Kamelia Georgieva on The Night Show of Horizon Channel of the
National Radio - 26 October 2 a.m.

6.4  Monthly press monitoring reports

Three reports have been completed for the period in both English and Bulgarian.

6.5  Work on the Multimedia Presentation of the National Parks

The Concept Paper has been shared and discussed with the Director of the Swiss supported
Bulgarian Swiss Biodiversity Conservation Program, Rossen Vassilev. An agreement for co-
production has been reached with him. Minister of Environment and Water, Arsenova’s

approval for the Concept and the production, was received through the Ministry’s press
officer.
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Work on the script.

The first draft of the script was completed and given for translation in English and review by
the PMU. Contributions to the script include members of the BSBCP, the three Park
Directorates, the PMU, a specialist form the Executive Environment Agency, and three
independent media and advertising consultant.

Selection of images:

v" Ivan Kojuharov (Borrowed Nature NGO) has been assigned to coordinate the selection of
images.

v The Project’s Photo Archive was reviewed and qualitative images selected.

v" Two Park Directorates submitted photographs from their archives.

v" A CD with 18 minutes (a “wardrobe” of 50 files) of Moving Images from the parks was
produced after a review and selection of episodes from 26 films from the “101 films about
the biodiversity” Video Library. It will be used for the purposes of this and any future
productions of CDs and Web sites of the National Parks.

Selection of a producer:

A pre-qualification letter of invitation was sent to nine companies. After review of their
applications and the submitted samples of their products the short listed candidates will be
invited to an interview. A Selection Committee will be formed consisting of the USAID and
Swiss Projects and an independent consultant. They will award a tender contract based after a
bidding conference and competitive bidding process.

6.6 White Brotherhood

The Project helped Rila National Park Directorate to organize photojournalism activities in
the Seven Lakes region, on August 18 and 19, 2001. Velin Javorski, journalist from the
Bulgarian Army newspaper and a photographer from the same newspaper, completed an in-
depth report and photo record of the White Brotherhood gathering and the activities of the
National Park. As a result of their visit to the camp they produced 160 colored and black and
white photographs of the camp and a journalist report on the gathering.

6.7  Rila Monastery Nature Park MP

Production of popular messages:

A production of popular messages has started for the purposes of the public information
campaign and in support of the management planing process. The information is developed
for additional stages in the Rila Nature Park management planning effort. These support a
press release, press conference, local/regional public information campaign, and
(inter)national public information booklet on the values of the Nature Park.

Work Plan Implications None apart from public information activities dependent on the
outcome of Rila Monastery Nature Park land ownership and management issues.
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4.0 Project Management and Administration

4.1  Project Coordination and Supervision

No extraordinary meetings for the Project Steering Committee were held during this quarter.
Instead, three briefing meetings were organized and presented to the new Administration
arising from national elections and new government formation in July.

v September 12, 2001 Ecotourism Briefing for MOEW Minister Arsenova.
Participants included Professor Don Hawkins, Jay Lee, Kamelia Georgieva and Peter
Hetz.

v September 13, 2001 Ecotourism Briefing for the Deputy Minister of Economy,
Hadjinikolov. Participants: Dessislava Mihova, Tourism Assistant, Hawkins, Georgieva
and Hetz.

v September 13, 2001 Rila Monastery Nature Park Management Planning briefing for
Deputy Minister of MOEW, Fehtme Illiaz, and Deputy Minister of MOAF, M.
Ploukchieva. Additional participation — D. Boteva and P. Hetz.

v" October 15, 2001 Rila Monastery Nature Park Management Plan Meeting with
Deputy Minister of MOEW, Illiaz, Jay Lee, Environment Officer USAID, and P. Hetz.

v October 26, 2001 USAID partners meeting, US Information Center — to discuss
security and Mission Strategy development.

4.2 Project Staffing

No changes to Project national staff are noted.

4.3 Office

No changes to arrangements or temporary personnel noted..

44  Equipment

6 Trimble Global Positioning System (GPS) units were purchased this reporting period. These
units are the basis for field-based data collection of a wide variety of national park
management components (e.g. ecological monitoring, trail system, NTNR assessment;
infrastructure location and development; etc.) all linked to each Parks GIS.

4.5  International Technical Assistance

Dr. Steve Dennison, key personnel to the BCEG Project under the functional labor category
for Environmental Policy Specialist, conducted his second consulting visit during the period.
Dr. Dennison completed another 21 days of his assignment. He has now completed 42.6 days

of his total LOE of 60 days. Dr. Dennison was in Bulgaria from September 29- October 20,
2001
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Professor Donald Hawkins, key personnel to the BCEG Project under the functional labor
category for Ecotourism Specialist, completed another 11 days of his total LOE of 54 days. A
total of 21 days have been completed, leaving a balance of 33 days.

He visited Bulgaria from September 9-18, 2001. The BCEG Project will be seeking approval

of another 10-12 days of consulting work focused in the United States over the next quarter.

Mr. Jared Hardner, key personnel to the BCEG Project under the functional labor category

for Business Development Specialist, completed his second visit to Bulgaria between October
23, and November 1, 2001. His second assignment used a total of 22 days. A balance of 28
days remains on his total LOE of 60 days.

4.6 National Technical Assistance

A total of more than 141 person days has been used during this reporting period.

group of Kalofer,

Rila Monastery Nature Park - 4 members of the CPT - 60 person days.
Media and Marketing Specialist — Plamen Vulchev - 20 days
Ecotourism Intermittent consultant — Nelli Georgieva - 20 days
Ecotourism Consultant — D. Filipova - 17 days

Leg Advisor — V. Petrova, 1.62 days of consulting on behalf of the ecotourism initiative

GIS Advisor — I. Kountchev - 7.5 days of service;
m  NTNR intermittent consultant — C. Gussev - 15 days.

4.7 Purchase Orders

The following professional services contracts (purchase orders) were issued in favor of:

Contractor/Grantee Services Date
Institute of Botany REA — Rila Monastery Nature Park August
Analytical Creative Group Rapid Socio-Economic assessment August
Advertising Agency D/Art | Reproduction and printing of Park Management | August
Plans
Production Center Ltd. 1. Rila Monastery Postcards; August
2. Amendment to technical Supervision of Sept.
Graphic elements of Rila National Park
tourist infrastructure;
3. Amendment to Kalofer Tourist Sept.
infrastructure Purchase Order;
Geohide Ltd Georeference Coordinate system for Rila and August
Central Balkan National Parks
Pro GIS Coverter Software for AutoCad LDD to FRZ- October
EF formats

4.8  International Training and Workshop Events - Ecotourism Study Tour
(TRANSIT GRANT) of 12 participants, commenced in early November.
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4.9 International Travel - Nelli Georgieva — Intermittent Consultant and Ecotourism
Initiative Group Facilitator traveled to the United States with the TRANSIT Grant
Ecotourism Study Tour in early November. The BCEG Project paid her costs.

Maurice Waterhouse, volunteer consultant and biodiversity expert, traveled from the
UK to participate in the Rila Monastery Nature Park Rapid assessment analysis
workshop in early October. Mr. Waterhouse had been a summer volunteer on the REA
for Rlia Monastery, representing the taxa, insecta, and providing assistance with
assessing ecological conditions of the territory. Mr. Waterhouse’s airfare was paid by
the Project.

4.10 Networking and Partnerships

International Donors

Project coordination with UNDP continues relative to three of their boidiversity support

activities:

v" Finalization of the UNDP capacity building needs assessment (of which the CHM report
has been a component)

v An assessment of opportunities for financial incentives as tools in biodiversity
conservation outside of Protected areas; and

v GEF Project developments in the Rhodopes;

Coordination with BSBCP continued primarily on matters related to Pirin National Park
Management plan development, and the national parks multi-media CD.

At the request of USAID, the BCEG Project/ARD provided guidance and advice to the World
Bank Nutrient Reduction and Wetland Restoration Project along the Danube. Specific advice
was given on the conduct of a livelihood assessment related to biodiversity conservation, local
subsistence activities, and alternative income generation possibilities arising from Project
interventions. ARD-USA supplied the World Bank with an international consultant for a
period of 21 days. The consultant was supervised by the PCU of the MOEW, and a final
report is available from the Bank’s office in Sofia. The World Bank GEF Project continues to
seek USAID co-financing for this Project.

Government Policy and NGOS

The PMU spent considerable time (between 20-25 person days) in tracking and monitoring
changes to evolving environmental legislation. Specifically the Project is reviewing revisions
to the Environment Protection Act (framework environmental legislation), the Biodiversity
Conservation Act, and the Concessions Act. All three policy pieces have a direct and
immediate impact on national parks, and results associated with this Project.

In addition, the Team Leader has attended several readings and discussion of the draft laws at
the Parliamentary Commission on Environment and Water. He has also introduced the Project
and its concerns related to pending legislation to the Head of the Parliamentary Commission,
Dr. D. Charkarov.

The Project continues to coordinate its feedback and issues on environmental legislation with
a working group of environmental NGOS.
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Appendix 1.

Letter by Deputy Minister Ploukchieva, (MOAF) regarding a Rila
Monastery Nature Park meeting
and
Holy Synod reply to the Project efforts to engage them in the Plan process



MINISTRY OF AGRICULTURE AND FORESTS

Outgoing No 9200-4664
9.10.2001

To: Mr. Peter Hetz
Leader of BCEG Project

Re: Rila Monastery Nature Park Management plan

Dear Mr. Hetz,

With this letter I inform you that on the 28.09.2001 in Rila monastery a meeting with the
participation of Joan — Rila monastery abbot, Mr. Mehmed Dikme — Minister of
agriculture and forests, Mrs. Arsenova — minister of environment and water, eng. Dr.
Meglena Plugchieva and Mr. Nahit Kabil — deputy ministers of agriculture and forests
took place.

During the meeting problems regarding restitution, management of forests owned by the
monastery and conservation of their unique biodiversity were discussed. Particular
attention was paid to the Rila monastery NP Management plan that is being developed
with the support of the lead by you Project.

Taking into consideration the fact that Rila monastery is a major owner of lands and
forests on the park’s territory the leaders of the two institutions and the abbot agreed that
Mr. Plamen lanlazov — juridical advisor of the monastery is going to be representative of
the Monastery in the management plan development working group.

Respectfully:
Deputy minister /signed, stamped/
M. Plugchieva

Received 11.10.2001



Bulgarian Patriarchy - Holy Synod

Ref: 1331 extracted from a protocol of 25 July 2001 (attached)
16 Nov 2001
Sofia
To : Mr. Peter Hetz — ARD
Team Leader of the PMU BCEG Project

Copy:
The Abbot of the Rila Saint Cloister
Dragovit Bishop John

Dear Mr. Hetz,

The Holy Synod, at it s session in full participation- Protocol No: 42/25.07.2001 had
aquatinted in details with your letter , our ref: 858/ 09.05.2001 — regarding information
for development of Management plan for Rila Monastery Nature Park and a request the
Holy Synod to appoint tow representatives, which to participate from the Bulgarian
Christian Orthodox Church party, to cooperate and participate in the on-going process of
the development of the Management Plan of the Rila Monastery Nature Park.

The Holy Synod, as it studied the presented in your letter facts, have taken into
consideration as your attention and your respect to the Bulgarian Christian Orthodox
Church, the Rila Monastery and its ownership, as well as your wish through the
addressed invitation to provide adequate representation of the interests of the Bulgarian
Christian Orthodox Church, stresses with deep regret the fact that not yet are restored
entirely the real estate of the Rila monastery and thus not were restored fully the rights of
the Bulgarian Christian Orthodox Church, on its property, and to the present time is
impossible its adequate presence and representation as a full owner of the mentioned by
you initiative. Precisely, due to this reason, the Holy Synod is not able satisfy your
request, and cannot appoint its representatives, which fully to present and stand the
interests of the Bulgarian Christian Orthodox Church in such a serious initiative, as the
preparation of the Management Plan of the Rila Monastery Management Plan. The
present, requires a concentration of opportunities and efforts for the restoration of the
ownership of the Rila Holy Cloister and only afterward the positive solution of this
important matter, will be possible eventual new review of the reflected in your kind letter
opportunity.

Attachment:
Fragment Copy of the Holy Synod Decision
From its session in full participation — Protocol 42/ 25.07.2001

With respect: For the Bulgarian Patriarchy — Holy Synod
Chief Secretary of the Holy Synod — Archimandrite Boris /signed , stamped/



Copy — Fragment

Of Protocol —42/25.07.2001

Of a session of the Holy Synod

In full participation

Under a report of the head of section
Church property to the Holy synod.

6. The holy synod has heard a letter — Ref: 858/09.05.2001 from Mr. Peter Hetz — ARD
and Tem Leader of PMU of the BCEG Project, regarding: Preparation of a Management
Plan of Rila Monastery Nature Park, with request — the Holy Synod to appoint two
representatives, which on behalf of the Bulgarian Christian Orthodox Church, to
participate and to assist in the reparation process of the Management Plan of Rila
Monastery Nature Park. The request is based on the on-going process of the development
of the Management Plan for Rila Monastery Nature Park, having in mind the ownership —
restored and non-restored yet for the Rila Monastery, as well as the centennial historical
presence and huge influence of the Bulgarian Christian Orthodox Church in the treated
by the particular plan territories with the purpose to provide adequate representation of
the Bulgarian Christian Orthodox Church interests in these initiatives. The Holy Synod,
after getting acquainted and reviewed in details Mr. Hetz’s letter, after carefully studying
the presented facts and information, and has taken in consideration with regret the fact
that, despite all efforts, not yet are restored the Rila monastery lands and thus are not
restored entirely and fully, the rights of the Bulgarian Christian Orthodox Church, over
its property, the due to these reasons in impossible its full, decent and dignitary presence
and representation as a full owner of the treated territories,

DECIDED:
The Holy Synod, marking the attention and the respect shown by Mr. Hetz, as well the
importance of the raised by him questions with letter No: 858/09.05.2001, regretfully
underlines the fact, that the traditional and doubtless ownership of the Holy Rila Cloister
still not is restored and due to this serious reason, the Holy Synod is not able to satisfy
Mr. Hetz’s request, as is unable to appoint its representatives, representing with dignity
and standing for the interests of the Bulgarian Christian Orthodox Church, in a such
serious initiative as the Management Plan for Rila Monastery Nature Park development.
The present, requires a concentration of opportunities and efforts for the restoration of the
ownership of the Rila Holy Cloister and only afterward the positive solution of this
important matter, will be possible eventual new review of the reflected in your kind letter
opportunity.

True Copy
Chief Secretary of the Holy Synod — Archimandrite Boris /signed , stamped/
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Renewable Resource Management
for National Parks in Bulgaria:
Development of a Strategy and

Management Options

Jared Hardner

Enterprise Development Specialist
Hardner & Gullison Associates, LLC

October 30, 2001



Objectives

» Improve renewable resource management in
National Parks (berries, herbs, mushrooms)

» Stimulate economic development in regions
surrounding the parks



Observations

* Blueberries are important
source of revenue for
local communities

* Industry 1s competitive
— Pricing appears fair and
efficient — 9
o Current regulatory system?”” * ‘e 0/ N
does not manage impacts




Observations: Parks Finance

» Economic benefits of park management exceed costs

 National Parks Management Cost (2001)
— 1,000,000 leva

 Value of Blueberries alone tfrom National Parks to
Bulgarian Economy (2001)
— 1,200,000 to 2,500,000 leva

A
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Observations: Blueberry Supply

Chain
Sale Price (leva) Revenue Margin
Collector 1.8-2.5 =<2.5
Buyer 1.9-2.7 =< 0.9
Processor 2.5-5.0 =<2.3

Exporter 2.8-35.0 =<2.5



Observations: Current Regulatory
System

Current permit system is flawed 28

— Unregulated personal collection
offers loophole for commercial
collection

— Low participation in permit system

* Permit Fees Collected for Blueberries
(2001)
— Rila National Park = 407 leva
— Central Balkan National Park = 2,650
leva
— No control of collection areas or

intensity




Analysis: Economic Benefits

e Economic benefits
maximized when:

— Sustainable access ensured
to communities

— Economic value of product
remains in local
communities

“* _ Private investment is
attracted to communities




Analysis: Ecological
Management

* Ecological management
improved when:

— Collectors participate in
regulatory system

— Management burden 1s shared
by commercial operators

— Park management controls
areas, timing, and intensity

— Management based on science



Proposal

Ecological and economic
objectives can be met by
implementing two
changes to resource
management in national
parks:

—  Permits for Personal
Collection

—  Commercial Contracts




Management Proposal 1:
Personal Collection Permits

e Should control
— Time of collection
— Intensity of collection
— Area of collection

e Should provide
— Easy access by collectors to park
— Easy acquisition of permits
— Low or no cost to collectors




Management Proposal 2:
Commercial Contracts

 Should control

— Overall health of ecosystem and collected
resources

* Performance Bonds

* Should provide
— Basis for business investment in local
communities

» Allocation based on proposals for local
investment and employment

— Fair, competitive, transparent allocation

— Continued access to park by individual
collectors




Adaptive Management

 Scientific monitoring should determine how
much management 1s required

— Monitoring should be continuous and data re-
analyzed every year to provide dynamic
perspective of management results

* Both permit and contract system can always
be adjusted to management needs

— Area, 1ntensity, and timing of harvest all easily
modified each collection season



Next Steps

‘*m.__ k|

P

« Continue ecological risk assessm

e Determine whether revenue: Sy
revision
— More effective
— Less burden to Park Directorate
— Equitable

» Select management options, if required
— Permits: manage ecological impact

— Contracts: manage ecological impact, increase fee
revenue, stimulate local investment

— Systems can be introduced in a simple form, and made
more complex with time



Bulgaria APPENDIX 3 Biodiversity Conservation &
Economic Growth
Project

ARD - Bulgaria
m Biodiversity Conservation &
Economic Growth

Project
Sponsored by
USAID and the Government of Bulgaria

55 Parchevich Street, 3 floor, 1000 Sofia tel./fax: (+359 2) 986 7418; 986 3686; 986 3846; 980 7240

Ecotourism Study Tour to Tennessee, USA
November 3-17, 2001

List of participants:

Rayna Hardalova — Ministry of Environment and Water

Dessislava Mihalkova — Ministry of Economy, Department of Tourism

Petya Kovacheva — Central Balkan National Park Directorate

Stefan Kirilov — Rila National Park Directorate

Nanko Minkov — Section head — Central Balkan National Park

Vladimir Chapkunski - Section head — Rila National Park

Hristo Konyarski — private business, horse riding services - Rila National Park

Radka Moskova - private business, computer center - Rila National Park

A S AN A e

Ivan Stoynev - private business, hotel keeper - Rila National Park
10. Donka Ivanova — mayor’s office Kalofer - Central Balkan National Park
11. Dobrinka Tsutsova - private business, hotel keeper - Central Balkan National Park

12. Toncho Tonchev — Kalofer mountain guide group - Central Balkan National Park

Representative of ARD — Nely Georgieva - ecotourism consultant
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Bulgaria APPENDIX 3 Biodiversity Conservation &
Economic Growth
Project

Ecotourism Study Tour to Tennessee, USA

1. Training subject:
To address Strategic Objective #: 4.1 Special initiatives: The Special Initiatives
activity portfolio addresses the immediate needs of the country and contributes to
promoting stability in the region by providing support to unique programs not
sufficiently advanced by any other Strategic Objective.

As a result of the training, participants are expected to work towards the following
goals as outlined in their action plans:

= Jdentify stakeholders and explore their respective roles in developing local sustainable
ecotourism activities (such as the State government, the Department of Tourism
Development, the National Park Service, local communities, tourism associations, and
private businesses).

= Learn about and understand the policy and practice of the collaboration between the local
communities, small businesses, and the State Department of Tourism in Tennessee.

= Learn strategies for developing enhanced local ecotourism around the national parks.

2. Program dates: November 3 — 17, 2001

3. Training Outline

Saturday, Nov. 3 --Travel from Sofia, Bulgaria to Dulles, DC--

Flight Schedule:

Lufthansa #LH3513

Depart Sofia: 07:15

Arrive Munich: 08:20

Lufthansa #L.H9280
Depart Munich: 11:45
Arrive Dulles DC: 15:20

Directions: Richard Davis and George Bowen meet group upon arrival. Accompany to hotel.

Accommodations:

George Washington University Inn
821 New Hampshire Avenue, NW
Washington, DC 20037

Tel: (202) 337-6620

Toll free: 1-800-426-4455

Fax: (202)298-7499

PM Rest.

Evening walking tour of Lincoln Memorial and other sights on the Mall, with Richard Davis
as tour guide.
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Bulgaria APPENDIX 3 Biodiversity Conservation &
Economic Growth
Project

Sunday, Nov. 4
Rest. Recommend tour of Washington, DC. Smithsonian Institution buildings,
National Archives, other locations.

Monday, Nov. §
9:00 WL orientation

George Washington U.Day with Dr. Donald Dawkins. Mr. Bowen and Mr. Davis
attend, to insure program continuity.

Tuesday, Nov. 6

AM  Introduction to UT program.
Action Plans George Bowen and Richard Davis
Introduction of the needs assessment/action planning process, either based upon
discussions at The George Washington University, or upon brief presentations
from participants on their home situation.

Intro to Web Board follow-on activity

Visit Department of Interior (NPS) National Park Service Role of NPS; relationship
with State and local organizations. Working with private sector in and around national
parks. Efforts to encourage eco-tourism, and cut down overcrowding/ strain on
natural settings and protected, sensitive areas.

Return to Knoxville.

Flight Schedule:

United Airlines #UA7345

Depart DC Dulles 17:15

Arrive Knoxville 18:45

Directions: Met and transported to lodging by UT staff.
Walking tour of area around hotel; if time is available, brief driving tour of Knoxville.

Accommodations:

Days Inn Campus Hotel.

Address: 1706 W. Cumberland Ave.
Knoxville, TN 37916

Tel: (865) 521-5000

Fax: (865) 540-3866

Evening: Reception at home of program coordinator, R. Davis

Wednesday, Nov. 7
AM  Brief UT Orientation to daily life in Knoxville. Banking (if necessary).

Overview: Tourism/Ecotourism Development
George Bowen
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APPENDIX 3 Biodiversity Conservation &
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Project

Tourism Development in the sub-region: Cocke County, Tenn.
Eric Ogle --How local tourism councils work. Relationship between public and
private sectors. Funding issues for rural county tourism activities.

Assessing Natural & Cultural Resources for Sustainable Development
G. Bowen

Thursday, Nov. 8

AM

11:30

PM

15:00

17:00

Visit local office of Tennessee Department of Tourism Development

Meet with Lee Curtis and Agnes Gorham, Regional Directors —

Tourism marketing concepts: the Tennessee History, Music, and Craft trails. State
government efforts to encourage tourism development: matching grants programs.

Travel to Morristown, TN. Lunch in Morristown, a stop on the Tennessee Heritage
Trail. Tourism based upon history and culture, marketed to people drawn to the Upper
East Tennessee region by location between Smoky Mountains and Cumberland
Mountains.

Meet with tourism organization. Visit community craft center (Rose Center). Discuss
craft festival organization and management.

Travel to Jonesborough, TN.

Visitors’ Center. Meet with Ms. Claudia Moody, North East Tennessee Tourism
Association. Organizing a festival with a cultural/historical theme (National
Storytelling Festival)

Return to Knoxville

Friday, Nov 9

8:15

9:40

14:00

How people spend their money in ecotourism activities in the region. Report of a
study in a 26-county area in Western North Carolina.

Dr. Susan Smith, currently Ass’t Prof., Health and Safety Sciences, UT, Former
Community Development Specialist, and Associate Director, Mountain Resources
Center, Western Carolina University.

Depart for Cosby, TN. Located in a rural area in the shadow of the Great Smoky
Mountains National Park, and the Appalachian Trail. Discussions with Director of
Tourism, Cocke County and others at the Community Center, including the
organization of a cooperative for marketing of a popular hand-made craft item—quilts.
Also, visit shops where another local popular hand-made craft item—dulcimers—are
manufactured and sold.

Participate in Ecotourism adventure: Rafting on Pigeon River

Please note that normal rafting season ends in October. Rafting requires release of
water by TVA, in November, the TVA will not guarantee sufficient water on the rivers
in the area. Should rafting on the Big Pigeon River be unavailable, the Outpost
Ranch director will offer a 10-kilometer hike on the Appalachian Trail, another
standard activity at the Ranch.
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Check into the French Broad (River) Outpost Ranch (“the ranch”) in Del Rio, TN, a
commercial “dude” ranch aimed at the eco-tourism trade.

Evening entertainment at the ranch and/or nearby Front Porch Restaurant, which features
local bluegrass music and dancing.

Overnight at the Ranch.

Sat, Nov. 10
Horseback riding at the French Broad Outpost Ranch.
Meals as provided as part of the “all-inclusive package” at the Ranch.

Continue activities at the Ranch, including discussion with owner regarding the
establishment and management of his business.

Overnight at the Ranch.
Sunday, Nov. 11

Survey Assessment of goods, services and facilities by participants using exit survey
tools developed in Bulgaria.

Return to Knoxville.

Attend the (Smoky Mountain) Foothills Craft Guild Craft show.

Meet with organizers to discuss organization, sponsorship, and management of the
show. Discuss value of show to local community.

Evening reception at the home of UT faculty member.
Program presenters, university and community members involved with and interested
in Bulgaria and ecotourism will be invited for informal interaction. Invitees include
Brig. Gen. Fred Forster, Chief of Staff of Tenn. Air National Guard and CEO of
Blount County Chamber of Commerce. Gen. Forster was a leader in developing
Partnership for Peace link between Bulgaria and the state of Tennessee.

Monday, Nov. 12

8:30  Depart for Great Smoky Mountains National Park

9:45  Arrive at Park
The Great Smoky Mountains National Park is the most visited national park in US;
between 10 and 11 million visitors each year. Meet with US Park Service managers to
discuss development and management of activities within and near the park.

12:30 Telephone call to WL, lunch

14:00 Tour Pigeon Forge, a Smoky Mountains gateway community
Discussions with Sevier County Tourism Bureau on development in gateway
communities. Dependence on Park, and development of independent attractions such
as discount shopping and craft industry development which have transformed Pigeon
Forge into a year-round tourist destination.

Visit shopping mall.
Return to Knoxville
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Tuesday, Nov. 13

7:30  Depart for Cades Cove, Great Smoky Mountains National Park.
The Cove, a very popular tourist destination within the national park, is noted for
wildlife viewing opportunities (mostly white-tailed deer, birds and small mammals,
but also occasional bears). Also known for its beautiful natural vistas and for the
preserved buildings of the former residents in the Cove. Early departure from the
hotel to maximize wildlife viewing potential.
Accompanied by Mr. Herb Handly, Exec. VP of Tourism, Smoky Mountain
Convention and Visitors Bureau (Blount County tourism).
Experience Your Smoky Mountains Community Organization which connects
political and business leaders surrounding the park to the management issues of the
park.

Continue to Tennessee Overhill Heritage Association, Englewood, TN.
Multi-county, regional non-profit organization to promote ecotourism. Meet with
leaders to discuss community organization for tourism and economic development.
Grants and other funding mechanisms. Cooperation between private and public
sectors. Marketing of eco-tourism opportunities.

Evening: Continue to Fall Creek Falls State Park, Tennessee’s premier state park.
The state’s largest and best park, comprising 19,500 acres, Fall Creek Falls State Park
features a lodge, a resort inn, conference meeting facility, camping, picnic areas,
visitors center, swimming and boating, hiking trails, tennis courts and golf.
Overnight stay in lodge.

Meet at dinner with community leaders from nearby community to discuss how the
local community has been able to capitalize its location near the park. Advantages,
problems associated with location.

Accommodations:

Fall Creek Falls State Park Inn.

Rte. 3, Box 300

Pikeville, TN 37367

Tel: 423-881-5241; reservations line: 1-800-250-8610

Wednesday, Nov. 14
AM  Tour of park, park services. Challenges in developing and maintaining park services.

Drive to Nashville

PM  Lee Curtis, Tennessee Heritage and Community Development, arranging State of
Tennessee meetings and schedule. Includes meeting at the Tennessee State Capitol
with formal greeting by State of Tennessee. Ceremonies and photos publicity
opportunity.

During their visit to Nashville, the group will meet with members of the Tennessee
Partnership for Peace (Tennessee National Guard). Time to be determined. The
Partnership program, established by Gen. Colin Powell in the early 1990’s, paired
State National Guard organizations with former member nations of the Warsaw Pact.
Tennessee’s partner is Bulgaria. It was under the auspices of the Partnership that a
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Tennessee delegation, including members of Tennessee state government, visited
Bulgaria in October, 2000.

Overnight in Nashville

Accommodations:
Drury Inn

341 Harding Plaza
Nashville, TN 37211
Tel: (615) 834-7170

Thursday, Nov. 15

AM  Meet with Tennessee Department of Tourism Development, and others as arranged by
Ms. Curtis. Includes Mr. Alton Kelly, Maury County Convention and Visitors
Bureau, who will talk about his experience with Heritage Trail tourism.
We anticipate, in addition, following up on the state grants program, as well as
connections between National, state, and private sectors. Avenues and obstacles to
twinning programs.

PM  Return to Knoxville

Friday, Nov. 16

AM  Wrap-up discussion.
Web Board session with Eric Ogle
Continue working on Action Plans.

PM  Completion and Presentation of Action Plans
WL and UT evaluations

Evening: Farewell and certificate award dinner.
Saturday, Nov 17  Departure Day --Travel from Knoxville to Dulles, DC --

Please advise the participants that they should plan to arrive at the airport at least two hours
before their international flight is scheduled to depart.

Flight Schedule:

United Airlines #UA7342

Depart Knoxville 11:15
Arrive Dulles, DC 12:45

Lufthansa #LH9281
Depart Dulles, DC  17:55

Sunday, Nov 18

Arrive Munich 08:00+1
Lufthansa #LH3502

Depart Munich 11:00
Arrive Sofia 14:00
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Concept Paper
Desired Characteristics for a National Parks Funding Mechanism

INTRODUCTION

The objective of this concept paper is to describe a financial mechanism that will be appropriate for
the long-term funding of Bulgaria’s National Parks, and to determine if this is consistent with the
capabilities of the existing National Trust EcoFund. To the extent possible, we attempt to provide
specific details about the desired functionality of this National Parks Fund.

The intention of the National Parks Fund is to devise a secure funding mechanism that can replace the
Bulgarian National Environment Protection Fund (NEPF) as a source of ongoing park assistance in
the event that its operation ceases as a condition of Bulgaria’s accession into the European Union. The
current role of the (NEPF) in parks funding is to provide a source of investment capital and
infrastructure development grants — expenses that are not provided for in the annual operations budget
for the parks.

CONTEXT

National Park Directorates in Bulgaria have only recently been designated as regional institutions
under the Bulgarian Protected Areas Act (1998). In FY 2000, National Parks operating costs became
part of the Ministry of Environment and Waters annual budget allocation. The three national parks in
Bulgaria presently have an annual operations costs in the region of one million Bulgarian leva. Any
additional capital or infrastructure investment in National Parks comes from two additional sources —
the NEPF, and bilateral/multilateral sources. The NEPF is guided by a regulatory framework and
organizational structure as laid down in the Environment Protection Act (94/96/97/98/99). A new
version of this Act is presently being be developed.

The future of the NEPF is presently insecure. Largely capitalized from taxes, fees, fines and levies
applied to polluters, the Fund’s use have been scrutinized and contested. The National Accounting
Office has conducted a recent review of the Fund’s operations and strategic application. The
NEPFund’s future remains unknown.

November 6, 2001-Draft Version for Discussion only.
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CHARACTERISTICS OF THE NATIONAL PARKS FUND
Objective

The Fund should be a stable source of money for parks infrastructure and development capital that is
additional to the operational expenses of the parks . Operational costs should remain a budgetary
responsibility of the Government of Bulgaria (GOB).

Park infrastructure and capital development needs include, but are not limited to:

= Improving and managing visitor access and distribution, and that limit impacts arising from park
visitation;

= Tourist information, education and interpretation aides (e.g. signage);

= Tourist management facilities and services (e.g. sanitary facilities and waste management);

= financial lending assistance to eco-tourism operators for goods and services operating in support
of park management objectives;

= public information and awareness materials;

= conservation education programs; and,

= human resource development (e.g. training for rangers and park management).

The fund should provide assistance in three forms: a) grants to the Parks Directorate; b) payment to
private contractors for goods and services; ¢) low-interest loans to private sector operators whose
business relates to Bulgaria’s National Parks.

Governance

*  The Fund should be a non-governmental organization that is privately managed. A Board of
Directors selects the manager of the fund.

= The Board of Directors includes donors that provide ten percent or more of monies expended in
that year, and a representative of the Parks Directorate;

= The Fund should convene an advisory board composed of mayors of municipalities surrounding
the parks and private-sector representatives from industries associated with the National Parks.
Membership in the advisory board should be voluntary and open to all interested parties. The
Advisory Board should have no voting power, but rather serve to provide feedback and guidance
on Fund management decisions.

= The Fund must have specific expenditure priorities identified in its charter. No funds should be
allocated for other purposes until the fund fulfills those basic priorities on an annual basis.

Funding

= The Fund should be able to receive monies from various sources, including but not limited to: the
National Environment Protection Fund; multi-lateral donors; foreign private foundations; interest
on loans; and, national revenue generation programs for the National Parks Fund (e.g. fees paid by
tourism operations associated with the parks).

= The Fund should be capable of administering monies received as either “pass-through” or
endowments. The total administrative expense of the Fund should not exceed fifteen percent of
monies allocated in each fiscal year, as a maximum.

= The Fund should not require a specific size in order to operate, but the financial objective of the
fund is to achieve a sufficient size to guarantee that the needs of the Bulgarian National Parks,
beyond operations, are met on a consistent basis.

»  The target for minimum annual grants and loans from the Fund is one million leva. The
endowment target to ensure this annual allocation is achieved is 20 million leva, assuming an
endowment expenditure rate of five percent of corpus (1 million leva / 0.05).
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Performance Requirements

= The fund should be capable of meeting administrative and auditing norms for each donor specified
above.

= The fund should provide specific performance metrics for grant and loan recipients, related to: a)
project implementation milestones; and, b) environmental impact guidelines.

= The fund should develop performance metrics for achieving its own overall objectives of
providing effective assistance to Bulgaria’s National Parks. Progress towards these objectives
should be measured on an annual basis, be made available to donors and the public in the form of
an annual report, and be independently verified.

NEXT STEPS

ARD requests that the National Trust ecoFund assess whether the National Parks Fund described in
this memorandum could be implemented within the current legal structure of the ecoFund. A detailed
response, outlining the legal and practical opportunities and constraints, will greatly facilitate any
actions by ARD to influence creation of such a Fund.

November 6, 2001-Draft Version for Discussion only.
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tel./fax: (+359 2) 986 7418; 986 3686; 986 3846; 980 7240

List of participants in the informal media meeting

1% of October 2001

Re: Ecotourism; celebrations of the both parks

1. | Angel Bogdanov Tryd newspaper, annex

Sofianets
2. | Lev Kokyshkin Pari + newspaper 943 36 64,

943 36 65 fax
3. | Olia Stoianova Dnevnik newspaper
4. | Rosa Damianova BNR Christo Botev
5. | Petar Zekov Cash newspaper 9712379
6. | Tania Georgieva Radio Express
7. | lavorski Bulgarian Army
8. | Miglena Gergova Eko sviat magazine
9. | Slaviana Manolova Weekly Tryd newspaper
10. | Tsanka Misheva National Radio
11. | Dolores Vitanova Democracy newspaper
12. | Rumiana Panaiotova BNR
13. | Maya Kalpachka BTA 926 22 25
14. | Daniel Dimitrov BTA 926 22 25,
088 86 10 76

15. | Maria Dimitrova Radion Bulgaria 987 0303
16. | Radostina Biliarska BNR Horizon
17. | Maria Dimitrova Zemia newspaper 944 25 51
18. | Marsela Stoianova Tryd newspaper
19. | Todor Pitovski BNT Morning block
20 | Mariana Dimitorva BNT, Channel 1

Morning block
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